
Estate of Chemetco, Inc. 
3754 Chemetco Lane • Hartford, IL 62048 

Office: (618)254-4381 •Fax: (618)254-0138 on..PFNTERREGION5 
, . ^ ^ u s EPA REC0KUi5'- '=' . , , ,1 ,111 

www.chemetcoestate.com 

December 9, 2011 

Erin Rednour James L. Morgan 
State Project Coordinator Assistant Attorney General 
Illinois EPA RPMS/BOL Environmental Bureau 
1021 North Grand Avenue East 500 Second Street 
Springfield, IL 62794-9276 Springfield, IL 62706 

Re: Monthly Status Report (December, 2011) 
Interim Order (Civil Case No.OO-cv-670-DRH-DGW 
00-CV-670-DRH (consolidated)) 

Dear Mrs. Rednour and Mr. Morgan: 

As requested in the joint motion to extend the Interim Order, this letter documents the progress 

by the Bankruptcy Estate of Chemetco, Inc. ("Estate") during the month of November under the 

approved work plans; (Demolition Work Plan, Scrap Metal Work Plan, Copper Furnace Cleanup 

Solids, Scrubber Sludge Work Plan, etc) as indicated in the Extended Interim Order. It should be 

noted that the Interim Order has been extended through February 1, 2012. 

Demolition Work Plan 

Demolition of the Foundry building is beginning to wind down with end of December as a 

tentative date for completion. Currently the following materials were generated and sold for 

recycling during the month of November. 

• 52 containers of scrap metal (-58 tons) from the demolition of the foundry building were 

loaded and shipped to Grossman Steel out of St. Louis. 

• 1 container of Stainless Steel (-21.7 tons) from the AAF area was loaded and shipped to 

Hi-lite international out of California. 

http://www.chemetcoestate.com
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Scrap Metal Work Plan 

The Estate of Chemetco did not generate nor gathered any scrap metal that could be used for 

recycling during the month of October. 

Scrubber Sludge Work Plan 

Loading of the Scrubber Sludge mixed with fines began on October 28, 2011. Fred Weber 

Company is performing the loading of Scrubber Sludge material into 1 Metric Ton Supersacks. 

The bags are then loaded in 20 ft steel sealed containers and shipped internationally to China. It 

should be noted that the Scrubber Sludge Material is being sold to H&H Metals and California 

Metals & Alloys Corp. 

• 21 containers of Scrubber Sludge and Scrubber Sludge mixed with fines (-422 Metric 

Tons) were loaded and shipped internationally and sold to California Metals & Alloys 

Corp. 

• 36 containers of Scrubber Sludge and Scrubber Sludge mixed with fines (-715 Metric 

tons) were loaded and shipped internationally and sold to H&H Metals. 

It should be noted that the Metric Tons are gross ton weight and includes the tare weight for 

bulkhead and supersack bags. 

Scheduled Action Items for Next Month 

Demolition Work Plan Activities. 

AIS will continue with the demolition of the Foundry Building, some cleanup of the AAF area, 

ad prepping for the upcoming demolition of the Bag house unit. Both activities will generate 

additional scrap metal. AIS expect to continue cutting and preparing the scrap metal and sold for 

recycling. Demolition activifies are estimated to be approximately 80-90 % complete, and are 

expected to be completed by the end of December 

A question was raised regarding the temporary storage of hazardous material. Steel 40 and 20 

cubic yard (CY) containers were used to dispose of hazardous material debris that was generated 

as part of the demolition activities. The containers are temporarily stored on site (within the 

allowed 90-day storage) and then the containers are picked up for proper disposal. Since July 
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2011, 27 containers have been delivered on site. One container was disposed in October, and 

nine containers were disposed of in November. It should be noted that all the containers have 

been disposed within the allowed storage time. 

The Summary Table below summarizes the number of containers on site, and schedule of when 

the remaining containers are expected to be picked up and disposed of. 

Number 

of bins 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 
21 

22 

23 

24 

25 

26 

27 

Accumulation 

Start Date 

7/27/2011 

8/18/2011 

8/19/2011 

8/25/2011 

8/26/2011 

8/26/2011 

8/29/2011 

8/29/2011 

8/30/2011 

8/31/2011 

9/19/2011 

10/19/2011 

10/20/2011 

11/2/2011 

11/2/2011 

11/4/2011 

11/4/2011 

11/4/2011 

11/7/2011 

11/15/2011 
12/3/2011 

12/3/2011 

12/3/2011 

12/3/2011 

12/3/2011 

12/3/2011 

12/5/2011 

Description 

40 Yard Bin, 

40 Yard Bin, 

40 Yard Bin, 

40 Yard Bin, 

40 Yard Bin, 

40 Yard Bin, 

20 Yard Bin, 

20 Yard Bin, 

40 Yard Bin, 

40 Yard Bin, 

40 Yard Bin, 

40 Yard Bin, 

40 Yard Bin, 

40 Yard Bin, 

40 Yard Bin, 

40 Yard Bin, 

40 Yard Bin, 

40 Yard Bin, 

20 Yard Bin, 

40 Yard Bin, 
40 Yard Bin, 

40 Yard Bin, 

40 Yard Bin, 

40 Yard Bin, 

40 Yard Bin, 

20 Yard Bin, 

40 Yard Bin, 

Bin 

Number 

4097 

4088 

40170 

4029 

40130 

40101 

2066 

20300 

40124 

4042 

40109 

40006 

4025 

40118 

4039 

40108 

4074 

40137 

20463 

40173 
40170 

4042 

40124 

4088 

40101 

20854 

4093 

90 Day 

Temo 

Storage 

Date 

10/25/2011 

11/16/2011 

11/17/2011 

11/23/2011 

11/24/2011 

11/24/2011 

11/27/2011 

11/27/2011 

11/28/2011 

11/29/2011 

12/18/2011 

1/17/2012 

1/18/2012 

1/31/2012 

1/31/2012 

2/2/2012 

2/2/2012 

2/2/2012 

2/5/2012 

2/13/2012 
3/2/2012 

3/2/2012 

3/2/2012 

3/2/2012 

3/2/2012 

3/2/2012 

3/4/2012 

IVIanifest# 

000440784WAS 

000440785WAS 

000440786WAS 

000440787WAS 

000440788WAS 

000440789WAS 

000440790WAS 

000440791 WAS 

000440792WAS 

000440793WAS 

Date 

Picked 

UB 
10/25/11 

11/9/11 

11/10/11 

11/11/11 

11/14/11 

11/15/11 

11/16/11 

11/17/11 

11/17/11 

11/17/11 

Status 

Shipped 

Shipped 

Shipped 

Shipped 

Shipped 

Shipped 

Shipped 

Shipped 

Shipped 

Shipped 

Pending 

Pending 

Pending 

Pending 

Pending 

Pending 

Pending 

Pending 

Pending 

Pending 
Pending 

Pending 

Pending 

Pending 

Pending 

Pending 

Pending 

Expected 

Ship 

Month 

October 

November 

November 

November 

November 

November 

November 

November 

November 

November 

December 

January 

January 

January 

January 

February 

February 

February 

February 

February 

March 

March 

March 

March 

March 

March 

March 

Other Work Plan Activities 

Scrubber Sludge 

The Estate and Paradigm plan to continue loading the material during the month of December. 
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Copper Furnace Cleanup Solids 

The Estate plans to collect an .4ssay sample from accumulated Copper Furnace Cleanup Solids 

(CFCS) that is currently located in the northwest comer area of the Foundry Building. The assay 

analytical sample results will be used to sell the material to interested buyers. The Estate has 

sold CFCS in the past to Aurubis, and/or will be probably sold to China. 

Scrap Metals 

The Estate does not anticipate selling additional scrap metal not associated with demolition 

activities during the upcoming month. The Estate estimates that approximately 70-80% of scrap 

metal has been sold for recycling. 

Furnaces Removal Work Plan 

Talks have resumed between Metallo and the Estate of Chemetco regarding the purchasing of the 

three-TBRC metal furnaces located in the foundry building. The Estate may begin revising 

and/or updating the existing Work Plan for the removal of the furnaces. 

Circuitry Board and Shredded Board Material Work Plan 

The Estate and Paradigm plans to submit a Circuitry Board and Shredded Board Material Work 

Plan to sell the material that is currently located west of the foundry building. 

The next monthly progress report is due by the lO"' of January. It should also be noted that as 

required by paragraph 34 of Section X. REPORTING REQUIREMENTS of the Interim Order, a 

quarterly progress report is also being submitted to lEPA and USEPA. If you have any 

questions, please do not hesitate to contact me at my office, 618/254-4381 x372 or by cell phone 

at 314-348-8211. 

Sincerely 

ESTATE OF CHEMETCO, INC. 

X G " ! ^ <^..^CiA^ie, 

Jorge Y. Garcia PG 

EH&S Manager 
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CC: Michelle Kerr, USEPA Region 5 Superfiind 
Chris Cahnovsky, Regional Mgr, lEPA-Collinsville Office 
Donald Samson, Trustee 
Elliott Stegin, IAD/Paradigm 
Penni Livingston, Livingston Law Firm 




